

# CITYLINE SUNNYVALE IS NOW UNDER CONSTRUCTION!


Construction for Cityline @ Downtown Sunnyvale is underway! The construction area downtown is bounded by Washington, Murphy, McKinley and Taaffe.

This phase of work consists of two 12-story residential towers and two seven-story office buildings. A summary of street and lane closures to pour concrete and install cranes is provided below. These dates are subject to change, and will be updated real time on our website. For more information and to be added to our email notification list please visit:

[www.citylinesunnyvale.com/construction](http://www.citylinesunnyvale.com/construction).

For information on other downtown businesses and events, visit [Sunnyvaledowntown.com](http://Sunnyvaledowntown.com).

## CRANE AND MAT CONCRETE POUR CLOSURE AREAS June 6, 2022 to September 17, 2022



### Noise Disturbance Coordinators

North (Office Project) | Devcon Construction | Paul Carr | (408) 964-5596 | [pcarr@devcon-const.com](mailto:pcarr@devcon-const.com)  
 South (Residential Project) | Build Group | Benjamin Bultema | 415.377.1715 | [ben.bultema@buildgc.com](mailto:ben.bultema@buildgc.com)

### CITYLINE BLOCK 3 STREET AND LANE CLOSURE SCHEDULE

Cranes, Foundations, Intermittent Material Deliveries

AREA	PROJECT	LOCATION	DESCRIPTION	DATE	DAY OF WEEK	CLOSURE TYPE	CLOSURE TIME	WORKER TIME
1	N	S. Taaffe St	Tower Crane Foundation	6/3/22	F	Street	7 am - 5 pm	7 am - 8 pm
1	S	S. Taaffe St	Foundation Pour	6/6/22	M	Lane	7 am - 6 pm	7 am - 6 pm
1	S	S. Taaffe St	Foundation Pour	6/7/22	Tu	Lane	7 am - 6 pm	7 am - 6 pm
1	S	S. Taaffe St	Foundation Pour	6/8/22	W	Lane	7 am - 6 pm	7 am - 6 pm
1	S S	S. Taaffe St	Foundation Pour	6/10/22	F	Lane	7am - 6pm	7 am - 6 pm
1	N	S. Taaffe St	Tower Crane Assembly	6/13/22 - 6/17/22	M - F	Street	24 hrs/day	7 am - 6 pm
1	S	S. Taaffe St	Foundation Pour	6/13/22	M	Street	7 am - 6 pm	7 am - 6 pm
1	S	S. Taaffe St	Tower Crane Foundation	6/15/22	W	Street	7 am - 2 pm	7 am - 6 pm
3	N	S. Murphy Ave	Tower Crane Assembly	6/17/22	F	Street	7 am - 3:30 pm	7 am - 6 pm
1	S	S. Taaffe St	Tower Crane Assembly	6/20/22 - 6/24/22	M - F	Street	24 hrs/day	7 am - 6 pm
1	N	S. Taaffe St	Foundation Pour	6/27/22	M	Street	6 am - 7:15 pm	6 am - 11:15 pm
1	N	S. Murphy Ave	Foundation Pour	6/28/22	Tu	Street	7 am - 5 pm	7 am - 6 pm
3	N	S. Murphy Ave	Tower Crane Foundation	6/29/22	W	Street	7 am - 5 pm	7 am - 8 pm
1	N	S. Murphy Ave	Foundation Pour	6/30/22	Th	Street	7 am - 5 pm	7 am - 6 pm
3	N	S. Murphy Ave	Foundation Pour	7/7/22	Th	Street	6 am - 5:45 pm	6 am - 9:45 pm
3 3	N N	S. Murphy Ave Block 6 Parking Lot	Tower Crane Assembly	7/11/22 - 7/15/22	M - F	Street Partial	24 hrs/day	7 am - 6 pm
3	S	S. Murphy Ave	Foundation Pour	7/11/22	M	Lane	7 am - 6 pm	7 am - 6 pm
3	S	S. Murphy Ave	Foundation Pour	7/12/22	Tu	Lane	7am - 4pm	7 am - 6 pm
3	S	S. Murphy Ave	Foundation Pour	7/14/22	Th	Lane	7am - 4pm	7 am - 6 pm
3	S	S. Murphy Ave	Foundation Pour	7/15/22	F	Lane	7 am - 6 pm	7 am - 6 pm
2 1	S S	W. McKinley Ave S. Taaffe St	Foundation Pour	7/16/22	Sa	Street Street	6 am - 6:30 pm	6 am - 10:30 pm
3	S	S. Murphy Ave	Tower Crane Assembly	7/18/22	M	Street	7 am - 6 pm	7 am - 6 pm
3	S	S. Murphy Ave	Tower Crane Foundation	7/21/22	Th	Street	7 am - 6 pm	7 am - 6 pm
3	S	S. Murphy Ave	Tower Crane Assembly	7/25/22 - 7/29/22	M - F	Street	24 hrs/day	7 am - 6 pm
1	S	S. Taaffe St	Foundation Pour	7/30/22	Sa	Street	6 am - 5 pm	6 am - 9 pm
4 1 3	N N N	W. Washington Ave S. Taaffe St S. Murphy Ave	Foundation Pour	8/6/22	Sa	Lane Street Street	2 am - 6 pm	2 am Sat - 2 am Sun
4 1	N N	W. Washington Ave S. Taaffe St	Foundation Pour	8/9/22	Tu	Lane Street	6 am - 7:15 pm	6 am - 11:15 pm
1	S	S. Taaffe St	Foundation Pour	8/13/22	Sa	Street	6 am - 6 pm	8 am - 9 pm

AREA	PROJECT	LOCATION	DESCRIPTION	DATE	DAY OF WEEK	CLOSURE TYPE	CLOSURE TIME	WORKER TIME
4 3	N N	W. Washington Ave S. Murphy Ave	Foundation Pour	8/16/22	Tu	Lane Street	6 am - 7:30 pm	6 am - 11:30 pm
3	S	S. Murphy Ave	Foundation Pour	8/27/22	Sa	Street	6 am - 4 pm	6 am - 11:59 pm
3	S	S. Murphy Ave	Foundation Pour	9/10/22	Sa	Street	6 am - 7:20 pm	6 am - 8 pm
4 1 3	N N N	W. Washington Ave S. Taaffe St. S. Murphy Ave	Foundation Pour	9/17/22	Sa	Lane Street Street	2 am - 6:15 pm	2 am Sat - 2:15 am Sun
3	N & S	S. Murphy Ave	Intermittent Material Deliveries	6/1/22 - 11/1/24	-	Lane	7 am - 6 pm	7 am - 6 pm
1	N & S	S. Taaffe St	Intermittent Material Deliveries	6/1/22 - 11/1/24	-	Lane	7 am - 6 pm	7 am - 6 pm
4	N	W. Washington Ave	Intermittent Material Deliveries	6/1/22 - 11/1/24	-	Lane	7 am - 6 pm	7 am - 6 pm