


Construction Hours and Road Closure Notification May 1, 2023 through June 30, 2023

Published: 5/5/2023

Construction for Cityline Sunnyvale has been progressing well since it started in January 2022. The construction area is bounded by Washington, Murphy, McKinley and Taaffe. This phase of work consists of two 12-story residential towers and two 7-story office buildings. A summary of street/ lane closures and extended work hours approved by the City of Sunnyvale to accommodate construction from **May 8, 2023** through June 30, 2023 is provided. These dates are subject to change and will be updated real time on our website.

For more information and to be added to our email notification list, visit: www.citylinesunnyvale.com/construction.

For information on other downtown businesses and events, visit www.sunnyvaledowntown.com.



Noise Disturbance Coordinators

North (Office Project) | Devcon Construction | Paul Carr | 408-964-5596 | pcarr@devcon-const.com
South (Residential Project) | Build Group | Benjamin Bultema | 415-377-1715 | ben.bultema@buildgc.com

CITYLINE BLOCK 3 STREET AND LANE CLOSURE SCHEDULE

Area	Project	Location	Date	Day	Type	Closure Time	Worker Time	Description of Work
3	N	Murphy	5/8/2023	M	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour
3	S	Taaffe	5/8/2023	M	Lane	7 am - 6 pm	7 am - 6pm	Utilities
4	N	Washington	5/8/2023	M	Lane	7 am - 6 pm	7 am - 6pm	Utilities
1	N	Taaffe	5/9/2023	Tu	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour
4	N	Washington	5/9/2023	Tu	Lane	7 am - 6 pm	7 am - 6pm	Utilities
1	S	McKinley	5/10/2023	W	Lane	7 am - 6 pm	7 am - 6pm	Utilities
3	S	Taaffe	5/10/2023	W	Lane	7 am - 6 pm	7 am - 6pm	Utilities
3	N	Murphy	5/10/2023	W	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour
4	N	Washington	5/10/2023	W	Lane	7 am - 6 pm	7 am - 6pm	Utilities
1	N	Taaffe	5/11/2023	Th	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour
3	N	Murphy	5/11/2023	Th	Lane	7 am - 6 pm	7 am - 6pm	Concrete Pour
1	S	McKinley	5/11/2023	Th	Lane	7 am - 6 pm	7 am - 6pm	Utilities
4	N	Washington	5/11/2023	Th	Lane	7 am - 6 pm	7 am - 6pm	Utilities
4	N	Washington	5/12/2023	F	Lane	7 am - 6 pm	7 am - 6pm	Utilities
1	S	McKinley	5/12/2023	F	Lane	7 am - 6 pm	7 am - 6pm	Utilities
3	N	Murphy	5/15/2023	M	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour
4	N	Washington	5/15/2023	M	Lane	7 am - 6 pm	7 am - 6pm	Utilities
3	N	Murphy	5/16/2023	Tu	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour
4	N	Washington	5/16/2023	Tu	Lane	7 am - 6 pm	7 am - 6pm	Utilities
3	N	Murphy	5/17/2023	W	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour
4	N	Washington	5/17/2023	W	Lane	7 am - 6 pm	7 am - 6pm	Utilities
3	N	Murphy	5/18/2023	Th	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour
4	N	Washington	5/18/2023	Th	Lane	7 am - 6 pm	7 am - 6pm	Utilities
1	N	Taaffe	5/19/2023	F	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour
4	N	Washington	5/19/2023	F	Lane	7 am - 6 pm	7 am - 6pm	Utilities
1	N	Taaffe	5/22/2023	M	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour
3	N	Murphy	5/23/2023	Tu	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour
1	N	Taaffe	5/24/2023	W	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour
3	N	Murphy	5/25/2023	Th	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour
3	N	Murphy	5/30/2023	Tu	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour
1	S	Taaffe	5/31/2023	We	Street	7 am - 6 pm	7 am - 6pm	Place Boom Removal
3	N	Murphy	6/1/2023	Th	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour
3	N	Murphy	6/6/2023	Tu	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour
3	N	Murphy	6/8/2023	Th	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour
1	N	Taaffe	6/8/2023	Th	Lane	7 am - 6 pm	7 am - 6pm	Concrete Pour
3	N	Murphy	6/9/2023	F	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour
3	N	Murphy	6/12/2023	M	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour
3	N	Murphy	6/13/2023	Tu	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour

Area	Project	Location	Date	Day	Type	Closure Time	Worker Time	Description of Work
3	N	Murphy	6/14/2023	W	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour
3	N	Murphy	6/15/2023	Th	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour
3	N	Murphy	6/16/2023	F	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour
3	N	Murphy	6/19/2023	M	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour
3	N	Murphy	6/20/2023	Tu	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour
3	N	Murphy	6/21/2023	W	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour
3	N	Murphy	6/22/2023	Th	Street	7 am - 6 pm	7 am - 6pm	Concrete Pour
3	S	Murphy	6/23/2023	F	Street	7 am - 6 pm	7 am - 6pm	Place Boom Removal